

PMBOK 5th. Edition – overview

Nye kapitler. Udover nogle bedre illustrationer mv. er hovednyheden at der nu er **10 knowledge Areas!** Kapitel 10, Communication er blevet splittet i to, så der er kommet et nyt kapitel 13: **Manage Stakeholders.** Desuden er Kapitel 3 sendt om som appendix.

Nye processer. Desuden er der kommet en række nye processer og ændringer til de gamle (se nedenfor). Som jeg tæller er der kommet 5 ekstra processer, altså nu $42+5=47$ processer. De tre var absolut ventet (Plan scope, Plan cost, Plan time).

Nye PMI processer:

4.3 Direct and Manage Project Execution → changed to Direct and Manage Project Work

5.1 Plan Scope Management → added

5.5 Verify Scope → changed to Validate Scope

6.1 Plan Schedule Management → added

7.1 Plan Cost Management → added

8.1 Plan Quality → changed to Plan Quality Management

8.3 Perform Quality Control → changed to Control Quality

9.1 Develop Human Resource Plan → changed to Plan Human Resource Management

10.2 Plan Communications → changed to Section 10.1 on Plan Communications Management

10.3 Distribute Information → changed to Section 10.2 on Manage Project Communications

10.5 Report Performance → changed to Section 10.3 on Control Communications

11.6 Monitor and Control Risks → changed to Control Risks

12.1 Plan Procurements → changed to Plan Procurement Management

12.3 Administer Procurements → changed to Control Procurements

10.1 Identify Stakeholders → moved to Section 13.1 on Identify Stakeholders

13.2 Plan Stakeholder Management → added

10.4 Manage Stakeholder Expectations → changed to Section 13.3 on Manage Stakeholders Engagement

13.4 Control Stakeholders Engagement → added